BRUHATH BENGALURU MAHANAGAR PALIKE

Rajarajeshwari Nagar Zone

O/o Executive Engineer (Ele-RRN), BEML 3rd stage, Jawaharlal Nehru Road, Bangalore-560098.

No: EE/ELE/RRN/W.O/2/2023-24 Date: 16/03/2024

"SUPPLEMENTARY WORK ORDER-02"

To,

A N PREMACHANDRABABA, PROP. PREMA
ELECTRICAL ENTERPRISES
No 134, Coconut Avenue Road, 8th Cross,
Malleshwaram, Bangalore-03.

Sir,

Sub:- Intimation to continue the work of **"Operation and maintenance of street lighting system in ward no-17, Package R2 of Rajarajeshwari Nagar Zone.."**

Ref:-
1. Agreement No: **EE/ELE/RRN/AGMT/02/2022-23, Dated: 01-04-2022.**
2. Work order No: **EE/ELE/RRN/WO/02/2022-23, Dated: 01-04-2022.**
3. Administrator approval no: **250/2023-24, Dtd: 05/03/2024.**
4. Supplementary agreement-01 signed by the contractor in this office Dtd: 27-03-2023
5. Supplementary agreement-02 signed by the contractor in this office Dtd: 16-03-2024

Job Code: 017-22-000002 **P-code: P0300 M and R to Street Lights - Replacement of Burnt Bulbs etc.(Package)**

****

With reference to the above subject the work of **"Operation and maintenance of street lighting system in ward no-17, Package R2 of Rajarajeshwari Nagar Zone."** had been awarded to you through tender vide work order No. cited at (02) subsequent to the contract agreement executed in this office vide ref (01) at contract price of **Rs. 2730416.00** + GST **(at 12%) Rs. 9181.08**, Total **Rs. 2739597.00 (Rupees Twenty Seven Lakh Thirty Nine Thousand Five Hundred and Ninety Seven Only)** for the contract period of one year i.e. **01/04/2022 to 31/03/2023.**

Whereas Hon'ble Administrator, BBMP, Proceedings vide **Subject no: 457/2022-23, Dtd: 07/03/2023** has approved to extend the Contract period of this work for further period of one year from the date completion of existing contract period i.e. **31/03/2023.** And also approved to consider for payment the revised GST at 18% on the approved tendered amount.

Further Hon'ble Administrator, BBMP, Proceedings vide **Subject no: 250/2023-24, Dtd: 05/03/2024** has approved to extend the Contract period of this work for further period of 06 months (from 01/04/2024 to 30/09/2024) from the date of completion of existing contract period i.e. **31/03/2024.**

Hence you are hereby instructed to continue the **"Operation and maintenance of street lighting system in ward no-17, Package R2 of Rajarajeshwari Nagar Zone."** for the extended period of 06 months **(01/04/2024 to 30/09/2024)** at the agreed terms and conditions of this contract and original approved rates. You are hereby instructed to proceed with the execution of the said work in accordance with the contract documents and terms and conditions under the directions of Engineer In- charge of the work.

Executive Engineer (Ele)
Rajarajeshwari Nagar Zone
Bruhath Bengaluru Mahanagara Palike

Copy Submitted:
1) Superintending Engineer (Ele)-02, BBMP, for kind information.
2) Asst. Executive Engineer (Ele), RR Nagar Zone, along with the schedule-B, for further action.